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Transmitted Via Electronic Mail
August 20, 2012

U.S. Environmental Protection Agency, Region 11
Emergency and Remedial Response Division

290 Broadway, 19" Floor, Room W-20

New York, NY 10007-1866

Attn: Alice Yeh

Re: Monthly Progress Report No. 10
Combined Sewer Overflow/Stormwater Outfall Investigation
Diamond Alkali Superfund Site (Lower Passaic River Study Area)

Dear Ms. Yeh:

Submitted herein is the Monthly Progress Report for work performed as part of the Combined Sewer
Overflow/Stormwater Outfall Investigation for the Diamond Alkali Superfund Site (Lower Passaic River
Study Area). This progress report has been prepared pursuant to Section IX Paragraph 53 of the
Administrative Settlement Agreement and Order on Consent between the U.S. Environmental Protection
Agency and Occidental Chemical Corporation, Index No. CERCLA-02-2011-2016.

If you have any questions, please call me at 732.246.5851.
Sincerely,

Tierra Solutions, Inc.

Ol

Paul Brzozowski

Remediation Manager

On behalf of Occidental Chemical Corporation

(as successor to Diamond Shamrock Chemicals Company)

cc: Carol E. Dinkins, Vinson & Elkins
Willard Potter, de maximis, inc.
Karyllan Dodson Mack, K&L Gates
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MONTHLY PROGRESS REPORT NO. 10
COMBINED SEWER OVERFLOW/STORMWATER OUTFALL INVESTIGATION
DIAMOND ALKALI SUPERFUND SITE (LOWER PASSAIC RIVER STUDY AREA)
WORK PERIOD: July 2012

Actions Taken Towards Achieving Compliance with the Order

= Tierra continued coordination with Groundwater Treatment and Technology to construct the
sample collection system and trailer.

Tierra completed the field reconnaissance on July 31, 2012

Tierra completed laboratory contracting with Vista Analytical on July 6, 2012, and Test America
(Vermont) and Brooks Rand Laboratories on July 16, 2012.

Tierra conducted a laboratory audit of Brooks Rand Labs of Seattle, WA on July 18, 2012

Tierra submitted the Combined Sewer Overflow (CSO)/Stormwater Outfall (SWO) Particulate
Organic Carbon (POC) Initial and Follow-up Pre-Program Performance Evaluation Studies to
USEPA on July 2,2012
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USEPA and Other Information/Correspondence Received

Tierra received approval of the CSO/SWO POC Initial and Follow-up Pre-Program Evaluation
Studies from USEPA on July 10, 2012.

Validated Sampling or Testing Results Received or Generated During the Course of Implementing
the Work

= None during this reporting period.

Future Plans, Actions and Data Scheduled for August and September 2012

Complete construction and testing of the sample collection system and trailer (August 20 to 23,
2012).

Perform field demonstration of sample collection system and trailer (August 24, 2012).

Collect pre-program equipment blank (August 28, 2012).

Perform demonstration of low solids mass sample separation (August 29, 2012).

Submit a laboratory audit report of Brooks Rand Labs of Seattle, WA to USEPA (estimate early
September 2012).

= Implement corrective actions and submit a third performance evaluation sample to Vista
Analytical for organochlorine pesticide analyses (low solids mass and high solids mass particulate
analysis) (estimate late August 2012),

Initiate low-solids mass dissolved phase method blank study (estimate early September 2012).
Hold teleconference with USEPA to discuss results of the organochlorine pesticide performance
evaluation study (estimate mid August 2012).
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Actual or Potential Violations, Other Problems Encountered and Corrective Actions

None during this reporting period.

Delays Encountered or Anticipated and Mitigation Actions

= None during this reporting period.
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